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Observations and Comments of the CCM Article 4 Analysis Group on the  

Extension Request submitted by Lao PDR in accordance with Article 4.5 of the Convention 
 
 
The Analysing Group is grateful for the efforts made by Lao PDR in preparing its Article 4 extension 

request and for engaging with its members in a cooperative manner. The Analysis Group would like to 

commend Lao PDR on the following elements outlined in its request:  

 

- Lao PDR has strong procedures and national standards in place, including the first-ever National 

 Survey Standards that take into account IMAS. The Analysis Group acknowledges that Lao 

 PDR’s experience is beneficial to other affected States Parties; 

- The adoption by Lao PDR of an evidence-based methodology to survey and clear cluster munition 

 remnants, in line with international best practice, is a significant improvement on the request-

 based system used in the past; 

- The SWOT analysis outlined on p.4 of the narrative provides valuable input into the generation 

 of strategies to overcome past challenges.  

 

However, the Group observed some information gaps on a number of key elements which require 
further elaboration by the requesting State. In this regard, the Analysis Group recommends some 
additional information be included in the Request on the following :- 
 

1. A more detailed WORK PLAN for the extension period which would: 

 

- Make clear in the extension request that the primary focus will be on the Nationwide Survey as 

 it will help Lao PDR define the scope of CMR contamination and create the basis upon which 

 clearance prioritization would be developed. This information would also be beneficial to 

 potential donors who would have a clearer picture of the extent of the problem and build 

 confidence that (financial) resources are used in an efficient and effective manner; 

- It is briefly mentioned on Page 21 of the Request that focus will be on Survey but this is not well 

 reflected in the tables presented on pages 19 and 20. It is recommended that more resources are 

 directed towards Survey in accordance with Article 4.2 (a) of the Convention and Actions 3.1 and 

 3.3 of the Dubrovnik Action Plan. This should also be mentioned in the Executive Summary;  

- Present only one cost estimate with clear milestones and disaggregated information on how 

 these costs were calculated (including information on staff, equipment, etc.);  

- Provide more information regarding the names of the villages, districts and provinces including 

the area size that will be prioritized for survey and clearance. Additionally on how these 

prioritization decisions are made regarding which, when and how;  

- The plan should say who (which operator) will work where (which village, district, and province), 

and when (which month of what year); 
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- Include more elements of risk assessment undertaken including possible impact of elements 

 such as adverse weather, staff availability, financial shortfalls, etc.; 

- The plan should cover the whole extension period i.e. from 1 August 2020 to 31 July 2025. 

 

 

2. The Request would benefit from the provision of additional information on Lao PDR’s RESOURCE 

 MOBILIZING PLAN, in particular: 

 

- Which exact strategy will Lao PDR employ to raise more funds to implement its work plan? How 

 would new donors be attracted (page 6)?  

- Include information on national resources that will be dedicated to the implementation of the 

 extension work plan; 

- Inclusion of survey results over the years would help justify the amounts being mobilized from 

donors  and that they were utilized in an effective manner. This would also likely make them 

more responsive to requests for support; 

 

3. The Request should provide more information on coordination mechanisms between key actors 

 in the sector (page 23).  How will this be achieved? 

 

4. Further details would be welcomed on the calculations used to project the figure of 8’470km2 as 

 the total area to be addressed;  

 

5. Clarity should be provided on the quantity and types of explosive submunitions destroyed as 

 numbers are not consistent throughout the document. For example, on pages 9 and 13 of the 

 Detailed Narrative the figures given on explosive submunitions cleared do not match. Also it 

 would be helpful to use the same terminology throughout the document; 

 

6. Table on page 14 does not state what causes accidents. It would be positive to show that without 

 the extension there would be more accidents. Therefore, more information could be provided on 

 accident reporting.  

 


