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CONVENTION ON CLUSTER MUNITIONS 

ARTICLE 3 EXTENSION REQUEST SUBMITTED  

BY THE REPUBLIC OF PERU  

 

 

The Republic of Peru ratified the Convention on Cluster Munitions (CCM) on April 25, 

2012. The CCM entered into force on March 1, 2013 for Peru. Under its provisions, 

Peru undertakes to destroy or guarantee the destruction of all cluster munitions (CM) 

within eight years. The deadline for the destruction of stockpiles of its cluster 

munitions is on March 1, 2021.   

The quantity and type of cluster munitions reported upon entry into force of the 

Convention, as defined in Article 2, paragraphs 2 and 3, and Article 3, paragraph 4. 

d, are detailed in Annex “B”, (Table 2), page 20. We have included 676 Cluster 

Munitions: 198 RBK 500 AO-2.5 RT, 388 RBK 250-275 AO-1SCH and 90 BME 330 

SNA. 

Likewise, the quantity and type of cluster munitions and Alpha explosive bomblets  

reported after the entry into force of the Convention, as defined in Article 2, 

paragraphs 2 and 3, and Article 3, paragraph 4.d, are detailed in Annex “B” (Table 3), 

page 20. We have included a total of 1,331 cluster munitions: 657 RBK 250 PTAB-

2.5M, 621 RBK 250 ZAB-2.5, 52 BME 330 AR and 01 BME 330 CH, as well as 8,155 

(*) explosive bomblets that will be included in the 2019 annual report. In the 2018 

report, we included 290 destroyed Alpha explosive bomblets. Additionally, 53 BME 

330 AR were reported in 2015; however, after a physical verification of the BME 330 

AR type cluster munitions last year, it was determined that BME 330 type ammunition 

stocks are as follows: 52 BME 330 AR, 01 BME 330 AP and 01 BME 330 CH, 

information that will be corrected in the 2019 transparency report. Likewise, 8,445 

Alpha explosive bomblets were reported, from which 290 were destroyed in 2018 as 

part of the Research and Development (R&D) phase; this was reported in the 

2018transparency report, leaving a balance of 8,155 Alpha explosive bomblets to 

destroy. These stocks will be reported in the 2019 transparency report, their 

destruction is scheduled for this year. 

Due to various circumstances, Peru will not be able to complete the process of 

destruction of cluster munitions within the above-mentioned eight years; this year, it 

has to complete the total destruction of Alpha explosive bomblets. In this regard, and 

in compliance with the provisions in force, it will submit a request to the Meeting of 

the States Parties for an extension of the deadline for the implementation of the CCM 

commitments under Article 3 of the Convention.  

It is worth noting that, until the entry into force of the Convention, Peru never used 

cluster munitions and/or Alpha explosive bomblets; however, it has stockpiles stored 

in six (06) air bases: GRUP2 and GRUP4 (Arequipa), GRUP6 (Lambayeque), GRU11 

(Piura), EFOPI (Ica), BAPLO (Lima), which are restricted areas to unauthorized 

military personnel and civilians. These stockpiles are under the process of 

decommissioning and final disposal for final destruction. 
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Peru has renewed its commitment to comply with the aforementioned convention in 

several multilateral instances and it is fully aware of the importance of the Convention 

in disarmament and International Humanitarian Law. Therefore, considering the 

provisions of this Convention and the national capabilities to be employed, particularly 

in terms of stockpiles destruction, our country has developed a process of gradual 

implementation according to the provisions of this treaty, prioritizing the use of its 

capabilities in areas where civilian populations would possibly be more exposed.  

In this regard, we have conducted the planning and budgeting of the costs of the 

extension request for the destruction process of cluster munitions by the Peruvian Air 

Force, scheduled to start in March 2021 and finish successfully in April 2024. 

Consequently, during the current year, we need the approval of the resources to be 

requested and managed, according to the national budget cycle, for these resources 

to be available within the 2021-2024 period. 
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1.- Executive Summary 

 

a. Duration of the proposed extension. 

1. Requested time: 37 months. 

2. Risks: Activity dependent on the necessary personnel and material 

resources. 

3. Assumptions: to have the necessary resources from March 2021 to April 

2024. 

 

b. Rationale and resource mobilization: Summary explanation of the proposed 

extension request, including the financial and technical resources available to 

or required by the State Party, and, where applicable, the exceptional 

circumstances justifying it. 

 
1. The reasons that delayed the final disposal process of cluster munitions, 

which make it necessary to request the extension for their destruction, are 

the following: 

 
a.- The lack of adequate legislation during the implementation process of 

the previous stages and during the first years of the signing of the CCM, 
which led to a two-time modification of the legislation regarding the 
procedures for final disposal of explosive material. It resulted in the 
modification of Directive MINDEF 015-2011 in its entirety. This 
document stated that a registered notary public would be responsible 
for attesting to the final disposal acts. In practice, it was a very 
expensive process since this type of work requires a lot of time and the 
payment was calculated on an hourly basis, resulting in the 
administrative processes to be slow. Therefore, the change of the 
above-mentioned Directive was requested, which led to its replacement 
with Directive 005-2019 that allows for the feasibility of the final disposal 
process of war materiel and takes into account the required deadlines. 
 

b.- The lack of technology to carry out the destruction of munitions, the lack 
of trained personnel and the need for special equipment to carry out the 
demilitarization processes of cluster munitions, as well as the 
implementation of facilities for each type of cluster munitions and 
explosive bomblets in each base were limitations that affected the 
progress of the work during the eight-year period to destroy the 
munitions affected by the Convention. For these reasons, the Peruvian 
State requested the support from the Kingdom of Norway, which, 
through Norwegian People's Aid NGO, carried out the implementation 
of the research and development (R&D) process from 2014 to 2016; 
however, the implementation and removal of discrepancies process due 
to the El Niño phenomenon in 2017, administrative difficulties and the 
modification of the plan in 2018 and 2019, call for an extension request. 
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2. The Peruvian Air Force, in order to complete the Final Disposal of Cluster 

Munitions (CM), has developed a Work Plan that finishes in April 2024, 

where the following items are considered: 

 
a.- The training of technical personnel specialized in the bases of the 

interior of the country, the implementation of facilities and provision of 
equipment, by the Norwegian People's Aid (NPA) NGO. 
 

b.- The preparation of the administrative processes for Materiel 
decommissioning and the processing of the Vice-Ministerial Resolution 
for Final Disposal, as well as the deadline for the administrative 
procedures required for the secondment of personnel to different bases. 
 

c.- The implementation of Life Insurance for technical and specialist 
personnel. 
 

d.- The preparation of personnel, logistics and transportation resources, as 
well as the operative resources for the Prevention of Accidents before 
and during operations to conduct safely the demilitarization process and 
destruction of the stockpiles and the verification process by the 
Verification Committee of the Ministry of Defense (MINDEF) and/or the 
Peruvian Air Force (FAP). 

 

c. Outline for how and when stockpile destruction will be completed - Summary 

work plan for period of extension 

1. According to the Work Plan, the Final Disposal process has been divided 

into four (04) stages in relation to the method of Destruction of Cluster 

Munitions (CM), taking as reference the geographical location where 

munitions are stored, the administrative processes of preparation and the 

cessation of activities due to possible climatic phenomena such as El Niño 

in the first months of the year in the north and center part of Peru, and frost 

in the first months of the year in the southern part of Peru, according to the 

following details: 
 

OUTLINE OF THE STAGES FOR THE DESTRUCTION PROCESS OF 

CLUSTER MUNITIONS (37 months, 2021-2024) 

STAGES BASES LOCATION 

  1 (2021) Grupo Aéreo N° 11 (Talara-Piura) 

2 (2021) Grupo Aéreo N° 11 (Talara-Piura) 

1 (2022) Grupo Aéreo N° 11 (Talara-Piura) 

2 (2022) Grupo Aéreo N° 6 (Chiclayo-Lambayeque) 

1 (2023) Pilot Training School (Pisco-Ica) 

2 (2023) Grupo Aéreo N° 4 (La Joya-Arequipa) 

1 (2024) Grupo Aéreo N° 2 (Vitor-Arequipa) 
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2. The destruction work must be completed within the 37-month requested 

period, which must be conducted in accordance with the Peruvian 

regulations, regulated by Ministry of Defense with Directive 005-2019, 

where the methods and modalities to achieve total destruction are 

established, in such a way that no part, material or explosive, can be reused 

for its original purpose, considering the protection of public health according 

to Law No. 29783 on Occupational Safety and Health and the Peruvian Air 

Force Manual 136-1 for the handling of explosives and the protection of the 

environment, which have been applied during the implementation of the 

research and development (R&D) process and will be considered for the 

destruction of cluster munitions detailed in the annex "A", page 19. 

 

d. Quantity and type of cluster munitions and explosive submunitions held at the 

entry into force of the Convention for that State Party and any additional cluster 

munitions or explosive submunitions discovered after such entry into force 

1. Cluster Munitions reported at the entry into force of the Convention: The 

quantity and type of Cluster Munitions reported upon the entry into force of 

the Convention, as defined in Article 2, paragraphs 2 and 3, and Article 3, 

paragraph 4. d, are detailed in Annex “B” , (Table 2), page 20. We have 

included 676 Cluster Munitions: 198 RBK 500 AO-2.5 RT, 388 RBK 250-

275 AO-1SCH and 90 BME 330 SNA. 

 

2. Cluster Munitions and Alpha explosive bomblets reported after the entry into 

force of the Convention: Cluster Munitions and Alpha explosive bomblets 

reported after the entry into force of the Convention, as defined in Article 2, 

paragraphs 2 and 3, and Article 3, paragraph 4.d, are detailed in Annex “B” 

(Table 3), page 20. We have included a total of 1,330 cluster munitions: 657 

RBK 250 PTAB-2.5M, 621 RBK 250 ZAB-2.5, 52 BME 330 AR (It was 

discovered that one of the 53 BME 330 AR reported to the convention 

corresponds to the ammunition of the BME 330 AP, this report will be 

corrected in the 2019Transparency Report), 01 BME 330 AP, as well as 

8,155 (*) explosive submunitions and 01 BME 330 CH cluster munition that 

will be included in the 2019 annual report. We have included 290 destroyed 

submunitions in the 2018 report.  

 

e. Quantity and type of cluster munitions and explosive submunitions destroyed 

during the 8 years after the entry into force of this Convention for that State 

Party 

 

The quantity and type of cluster munitions and Alpha explosive bomblets 

destroyed during the 8 years following this Convention are detailed in Annex 

“C”, (Table 4), page 21: 

 



 

Page 8 of 30 

 

Within the R&D and Training processes, the Peruvian Air Force has destroyed 

330 Cluster Munitions so far. 

 

Within the R&D and Training processes, 290 explosive submunitions (SM) 

were also destroyed. 

 

These activities were carried out by the War Materiel Service (SEMAG) and 

the Norwegian People's Aid (NPA) NGO, at the facilities of the Punta Lobos 

Air Base, in Pucusana, Lima. 

 

In addition, according to the destruction plans by the Peruvian Air Force, the 

destruction of 8,155 6kg A/C S.A., batch 1990, explosive bomblets and 178 

Cluster Munitions is planned for 2020.  

 

f. Quantity and type of cluster munitions and explosive submunitions remaining 

to be destroyed during the proposed extension and the annual destruction rate 

expected to be achieved 

 

In accordance with the provisions of the Work Plan, the annual destruction rate 

expected to be achieved is detailed in Annex “E”.  

 

1. The Peruvian State, as a State Party, will not retain any cluster munitions 

nor explosive submunitions for the purposes described in Article 3.6 of the 

CCM. The R&D, Instruction and Training processes have been developed 

and will be developed with munitions declared to the Convention, in the 

final disposal processes where they have been included. 

 

g. Full contact details of the national focal person with whom follow-up will be 

conducted 

 

National Focal Person 

Peruvian Foreign Service Minister Vitaliano Gallardo Valencia 

Director General for International Relations  

Ministry of Defense of Peru 

Email address: vgallardo@mindef.gob.pe  

 

2.- Detailed narrative 

 

a. Origins of the Article 3 challenge to meeting the deadlines 

1. Peru ratified the Convention on Cluster Munitions (CCM) on April 25, 2012 

and it entered into force on March 1, 2013. In accordance with Article 3 (2), 

each State Party undertakes to destroy or ensure the destruction of all 

cluster munitions (CM) as soon as possible, but not later than eight years 

mailto:vgallardo@mindef.gob.pe
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after the entry into force of this Convention for that State Party. For the 

Republic of Peru, the deadline is March 1, 2021. 

 

2. In April 2014, the Norwegian Government agreed to cooperate with the 

Republic of Peru, through the “Norwegian Popular Aid” (NPA) Organization, 

for the destruction of cluster munitions (CM) stockpiles in the country before 

April 2021. The Ministry of Defense of Peru and NPA agreed to implement 

a cooperative effort to destroy all these munitions.  

 

3. As a first step in this process, a joint verification and feasibility assessment 

(VFA) was carried out in September 2014 at the Punta Lobos Logistics Base 

(Pucusana-Lima), aimed at verifying the types and quantity of cluster 

munitions (CM) stored and their status, and aimed at discussing possible 

destruction modalities, taking into account the resources available in the 

country. During this visit, NPA was informed of the two (02) types of Soviet 

origin cluster munitions (CM), to which the research and development 

(R&D) process was carried out until 2016. There was not much progress 

because the specialist staff would only come to Peru once or twice a year, 

due to restrictions that did not allow for the setting up an office in Peru. 

 

4. After the preparation time for the start of the training and after a delay in 

operations in April 2017, due to heavy flooding in the northern part of Peru, 

the Norwegian People's Aid (NPA) NGO and the Peruvian Air Force (FAP) 

started training and the destruction of Soviet origin cluster munitions (CM) 

at the Punta Lobos Air Base (Pucusana-Lima), in August 2017, which 

continued until November 2018. 

 

5. According to coordination between the Peruvian authorities and NPA, the 

planning for the demilitarization and destruction of all cluster munitions (CM) 

project was designed under the assumption that all these munitions would 

be transported to the Punta Lobos Air Base for demilitarization and 

destruction; however,  due to weather conditions (El Niño phenomenon and 

landslides in the north and center of Peru; as well as Frost in the south), the 

movement of logistics for humanitarian purposes and diversion of financial 

resources for reconstruction of the country, it was impossible to transport 

cluster munitions to the Punta Lobos Air Base. Also, this Air Base has 

experienced an increase in surrounding populations, which is decisive for 

not using its facilities for some types of destruction of munitions, especially 

by explosive methods. 

 

6. Consequently, due to all the unforeseen events previously stated by the 

Directorate General for Logistics of the Peruvian Air Force (DIGLO), the 

Peruvian Air Force War Materiel Service (SEMAG) and the Norwegian 

People's Aid (NPA) NGO agreed to modify the planning for the teams to be 

trained in demilitarization and destruction of cluster munitions (CM) 
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procedures in each of the five (05) locations where such stockpiles are 

stored (Lima, Talara, Chiclayo, Pisco and Arequipa). 

 

7. Also, during the execution of similar works for the Final Disposal of obsolete 

explosive materiel in 2019, these were postponed due to various 

administrative and logistical discrepancies that lengthened and made the 

final disposal process very slow; these discrepancies have been overcome 

to date. It is worth noting that, while the respective procedure for the 

extension request is being carried out, the Peruvian State will continue with 

the destruction work planned for this year; however, a 37-month extension 

to start in March 2021 will be requested. 

 

b. Existing national storage and stockpile destruction capacities 

1. In the territory of the Republic of Peru, the Peruvian Air Force is in charge 

of cluster munitions and Alpha explosive bomblets, which is the only Armed 

Service in the country that has this type of munition in its arsenals; it has the 

necessary facilities, duly implemented for storage nationwide, and has 

specialized EOD personnel that could carry out the destruction process of 

the afore-mentioned munitions. 

 

2. Likewise, it is necessary to mention that, in view of the modification of the 

action plan with respect to the original one in terms of the final disposal 

process for cluster munitions and Alpha explosive bomblets, up to now, 

there are only facilities available at the Punta Lobos Air Base; therefore, the 

execution of the disposal process in the other bases that have this type of 

munition, as well as the respective training of the specialized personnel 

before the beginning of the works, must be conducted by the Norwegian 

People's Aid (NPA) NGO. 

 

3. Cluster Munitions and Alpha explosive bomblets of the Peruvian Air Force 

to be destroyed this year and during the extension period are stored and 

duly marked to avoid their use in the air bases detailed in Annex “D”. 

 

4. Alpha explosive bomblets, in accordance with Article 3, paragraph 1 of the 

CCM, at the time of making this document are 8155 explosive submunitions 

(SM), which are duly identified, separated from the inventory and marked 

for destruction scheduled for this year. 

 

c. Nature and extent of the progress made to date 

1. In September 2014, the Peruvian Air Force (FAP) and the Norwegian 

People's Aid (NPA) NGO conducted a joint verification and feasibility 

assessment (VFA) at the Punta Lobos Logistics Base (Pucusana-Lima), 

aimed at comparing the types and number of cluster munitions (CM) stored 

and their status, and aimed at discussing possible destruction modalities 
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taking into account the resources available in the country, in order to start 

the Research and Development (R&D) processes. The work executed by 

the War Materiel Service with the support by the Norwegian People's Aid 

(NPA) NGO is shown below: 

 

a. From September 21 to 24, 2014, visit of Norwegian People's Aid (NPA) 

NGO officials to execute the Project Verification and Feasibility stage, 

with excellent results, having proposed 8 stages for its development : 

 

• Verification and Feasibility (Assessment) 

• Research and Development (Implementation of protocols for 

demilitarization and destruction of cluster munitions, 3 bombs were 

deactivated) 

• Detailed Planning and Preparation. 

• Preparation and Testing Stage. 

• Munition configuration, construction and logistics. 

• Operators Training. 

• Implementation of stockpile destruction operation. 

• Reports and project closure. 

b. From May 4 to May 8, 2015, a new visit was conducted by the Norwegian 

People's Aid (NPA) NGO, to execute the Research and Development 

stage, where the protocols for the demilitarization and destruction of 

cluster munitions were implemented. That year, only three (3) bombs 

were deactivated of the 676 bombs (number initially reported by the 

Ministry of Defense) to be destroyed - 586 Russian and 90 Spanish. 

 

c. From August 18 to 19, 2015, a third visit was conducted by the Norwegian 

People's Aid (NPA) NGO, to discuss aspects related to the “Detailed 

planning and preparation” third stage prior to the fourth stage called the 

“Preparation and Test" stage. The requirements for the operators training 

stage and the implementation stage were determined, in order to 

establish common understandings of actions necessary to prepare for 

the fourth stage.  

 

d. From May 9 to 13, 2016, a new visit by the Norwegian People’s Aid (NPA) 

NGO took place to develop the “Preparation and Testing” stage. 

 

e. From April 19 to 28, 2017, the Norwegian People's Aid (NPA) NGO 

officials were scheduled to visit to conduct the “Operators Training” stage, 

aimed at training personnel of the Peruvian Air Force, for the destruction 

of cluster munitions Peru has in its stockpiles. 

 

f. Through official letter NC-136-SGFA-LOMA-MG-Nº 1174 (03.27.17), the 

General Commander of the Air Force informed that due to weather 

conditions, access to the Punta Lobos Logistics Base was flooded, which 
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is why the commitments undertaken for the work visit of the Norwegian 

People's Aid (NPA) NGO had to be postponed for a new date. 

 

g. In June 2018, the Norwegian People’s Aid (NPA) NGO carried out the 

“Operators Training” stage at the Punta Lobos Peruvian Air Force Base. 

 

h. It should be noted that, by the end of the third quarter of 2018, more than 

204 cluster bombs (containing 2,274 submunitions) and 2,038 fuzes, as 

well as 290 6-kg Alpha explosive bomblets had been destroyed. At that 

time, this was reported in the 2018 transparency report. 

 

i. From November to December 2018, we worked with the Norwegian 

People's Aid (NPA) NGO, achieving, in demilitarization and destruction, 

more than 82 RBK-250 ZAB- 2.5 additional cluster munitions (more than 

the 44 cluster munitions originally scheduled). In 2018, 145 cluster 

munitions were deactivated in total.  

 

j. In summary, since the signing of the Convention, Peru has destroyed - 

with the cooperation of the Norwegian People’s Aid (NPA) NGO - a total 

of 330 Cluster Munitions and 290 explosive submunitions, and in the year 

2020, it plans to destroy 178 cluster munitions and 8,155 6kg Alpha 

explosive bomblets.  

 

2. The planning for the demilitarization and destruction project of all Cluster 

Munitions and Alpha explosive bomblets was based on the initial idea that 

all munitions and submunitions would be transported to the Punta Lobos Air 

Base (Lima) for demilitarization and destruction. From an administrative 

point of view, this strategy was going to reduce the costs that would be paid 

to hire a Notary Public, who was to attest to the final disposal of the material. 

Considering that costs became burdensome and the weather phenomena, 

and due to logistical and financial difficulties, it was impossible to arrange 

the transportation of all cluster munitions to the Punta Lobos Air Base. 

 

3. Currently, the process has been modified and instead, it is planned that the 

work teams be trained to carry out the demilitarization and destruction of 

cluster munitions in each of the five (05) locations where stockpiles are held 

(Lima-Punta Lobos, Talara-Grupo 11, Chiclayo-Grupo 6, Pisco-Efopi and 

Arequipa-Grupo4, and Grupo 2). For this reason, it was necessary to 

change the destruction plan and give it a location-based destruction 

approach that will contemplate the destruction of various types of munition 

in each location. 

 

 

d. Resources made available to support progress made to date 
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1. According to the Memorandum of Understanding between the Directorate 

General for Logistics of the Peruvian Air Force and the Norwegian People's 

Aid (NPA) NGO, they agreed, in the Framework of the Convention, to carry 

out a project in order to safely destroy the cluster munitions and Alpha 

explosive bomblets stockpiles in Peru, in Punta Lobos, with minimal 

environmental impact. 

 

2. The Peruvian Air Force, from the beginning of the activities, has assisted in 

the processes for the implementation of the final disposal works of cluster 

munitions and Alpha explosive bomblets, providing its specialized 

personnel in war materiel, its facilities, its transportation resources, as well 

as information on its stockpiles in order to fulfill its commitment to the 

Convention. It is necessary to mention that the munitions Research and 

Development stage has taken a considerable time, increasing instruction 

and training times, given that the work plans designed at the beginning have 

been changed. 

 

3. The amount to be provided by the Peruvian Air Force for the destruction of 

ammunition to carry out the final disposal work for cluster munitions and 

Alpha explosive bomblets amounts to approximately S/ 1´139,256.67 soles, 

including payment for secondment, transportation, fuel, vehicle 

maintenance, protective equipment, explosives, tools and miscellaneous 

articles. These costs do not include staff life insurance. These amounts are 

described in Annex "F". 

 

e. Methods and standards used 

1. According to Peruvian regulations, demilitarization is carried out under the 

Ministry of Defense regulation, Directive 005-2019, which establishes the 

process to remove explosive charges, gunpowder and/or propellant from 

the war materiel containing the aforementioned elements, to achieve the 

total destruction in such a way that the munition is destroyed and that no 

part, material or explosive, can be reused for its original purpose, by using 

methods of destruction, uselessness and combination of methods. The 

method of destruction applied to the final disposal process requires the 

application of disarmament or demilitarization, blasting and burning or 

incineration modalities. 

 

2. The demilitarization of munitions is carried out through the application of the 

procedures developed in the research and development stage carried out 

in cooperation with the Norwegian People's Aid (NPA) Organization, using 

tools and equipment provided for this purpose. Examples of documents of 

the methods and standards used are shown in Annex G. 

 

f. Nature and extent of the remaining challenges.  
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One of the main challenges that the Republic of Peru would face during the 

fulfillment of the project, with the assistance of the Norwegian People’s Aid 

(NPA) Organization, is the remoteness of the air bases and the deficit of 

trained personnel at present; these challenges must be overcome according 

to the proposed work plan. Similarly, the possibility that activities may be 

delayed in the event of external phenomena such as weather is not ruled out; 

however, these events have been taken into account for the implementation of 

the Final Disposal Plan. 

 

g. Humanitarian, economic, social, and environmental implications of the 

proposed extension 

1. In Peru, no victims of cluster munitions have been reported, so far, neither 

military nor civilian, nor have cluster munitions and explosive bombs been 

used after the Convention entered into force. 

 

2. The economic, social and environmental implications when working with this 

type of material, in case of accidents or damages to third parties, would be 

expensive due to national and international implications, and above all, 

because damages are irrecoverable; therefore, safety measures and 

protection of the personnel performing the work as well as the safety 

distance to neighboring towns must be taken into account. 

 

3. Cluster munitions are securely stored in military bases of the Armed Forces 

of Peru and do not represent a threat to the civilian population, because 

their use is prohibited since the signing of the agreement. 

 

4. Regarding the environmental considerations during the implementation of 

the project for the destruction of cluster munitions stockpiles of the Peruvian 

Air Force, the established procedures follow operations that ensure the total 

destruction of submunitions, avoiding the risk of dispersion, minimizing the 

environmental impact with respect to pollution or other impacts resulting 

from demilitarization work, in accordance with national, regional and local 

laws and regulations. 

 

5. It is necessary to mention that the reason for requesting international 

advice, for the fulfillment of these final disposal works of cluster munitions 

(CM) and explosive submunitions (SM), was primarily to ensure that the 

procedures were developed within the international standards, to protect the 

physical integrity of our personnel and to avoid damage to third parties at 

all costs, as well as to comply with environmental laws. Therefore, we all 

reaffirm that all destruction processes in the different stages have been and 

will be carried out taking into consideration public health and environmental 

factors. 
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h. Institutional, financial, technical, and human means and resources available 

and/or necessary in order to meet remaining challenges 

 

The Peruvian Air Force, since the beginning of the activities, has been 

implementing protocols, facilities and procedures, as well as the necessary 

certification for the final disposal work of cluster munitions, providing trained 

and in-the-process-of-training specialized personnel of the war materiel 

service, facilities prepared and arranged to be worked in the planned stages, 

transportation resources and assigned personnel, first aid equipment and aero 

medical evacuation resources. it also counts on the experience and 

preparation of its specialized personnel in maintenance processes and 

destruction of explosive material, who are the basis for final disposal work. 

 

i. Amount of time requested and reasoning behind the amount of time requested 

1. Duration of the Extension: 

37 months. 

 

2. Reasoning behind the amount of time requested: 

 

The Republic of Peru wishes to submit an extension request for a period of 

37 months, until April 2024, in order to fulfill its obligations under Article 3 of 

the Convention, which will allow for the training of specialist personnel at 

the bases where cluster munitions are stored, as well as to meet the 

administrative deadlines required by the current regulations of the country 

for the final disposal process of cluster munitions. 

 

j. Detailed work plan covering the amount of time requested, with measurable 

benchmarks, including, inter alia: 

1. The detailed Work Plan has been developed taking into account the 

quantity, variety, and geographic location of munitions and submunitions. 

The progress of destruction during the 2021-2024 extension period and the 

schedule are detailed in Annex “E”. 

 

2. The destruction process has been divided into four (04) stages, detailed 

below. 

 

a. Explosive submunitions of STAGE 1 will be destroyed from March to 

May, with a complement stage in June, and from August to October, with 

a complement stage in November 2021. 

 

b. Explosive sub munitions of STAGE 2 will be destroyed from March to the 

third week of May, with a complement stage of 3 weeks until the first half 

of June, and from August to the third week of October, with a complement 
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stage of 3 weeks until the first half of November 2022. We have planned 

to work with 2 teams in parallel in the second half of 2022 and from then 

on until the completion of the work. 

 

c. The explosive sub munitions of STAGE 3 will be destroyed from March 

to May, with additional 2 weeks in June, and from August to October, with 

additional 2 weeks in November 2023. We have planned to work with 2 

teams in parallel. 

 

d. Explosive sub munitions of STAGE 4 will be destroyed from March until 

the third week of April 2024. We have planned to work with 2 teams in 

parallel. 

 

e. The first months of the years 2021 to 2024 have been considered within 

the period of preparation for the administrative stage and to carry out 

administrative procedures for personnel and document for the final 

disposal, as well as for the preparation and adaptation of personnel and 

facilities. Likewise, we have included some time to recover any delay that 

may arise due to an unforeseen event. 

 

f. The Training processes will be carried out prior to the start of the work 

and in each region. Personnel will be trained to carry out the work, 

according to the material to be demilitarized. The SEMAG support staff, 

if required, will also take this training conducted by the NPA NGO. These 

activities will be carried out in the first weeks of the periods planned for 

the work and will be reinforced with lessons learned at the end of the year 

as closing of work in stages. 

 

g. Work scheduling requires time for preparation and training during the 

demilitarization of different types of cluster munitions and explosive 

submunitions, as well as preparatory activities in the different bases 

where work is to be carried out and in the different locations where 

workplaces and facilities to work safely will be implemented. 

 

h. In order to carry out the work, we have considered a minimum of five 

months of preparation for administrative procedures and one week for 

training, where the qualifications of personnel and retraining will be 

conducted. 

 

i. Work tools will be provided to each base so that work teams can 

reinforced their training with practice before starting work. 

 

j. As mentioned above, the preparatory activities have been proposed to 

be carried out between November to February, June and July of each 

year. This time is used for appointment of personnel for verification 

committees and work teams, processing of resolutions for the final 

disposal and training of personnel, as well as work of preparation of tools, 
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equipment and facilities in each base. It is worth noting that these dates, 

especially at the end of the year and the beginning of the following, fall 

within the period of El Niño and Frost phenomena, where the final 

disposal works shall be carried out. 
 

3. Expected resources to obtain the necessary financing for the 

implementation of the plan. 

 

a. Public budget financing from the Peruvian State has been requested, as 

well as support from the Norwegian Government through the Norwegian 

People's Aid (NPA) Organization for the destruction of cluster munitions 

of the Peruvian Air Force, according to Annex “F”. However, there is a 

commitment by the Ministry of Defense to provide funds if international 

support is not available, in order to comply with the CCM. 

 

b. The amount the Peruvian Air Force must provide for the destruction of 

cluster munitions and Alpha explosive bomblets is as follows: 

 

• The estimate cost to implement the final disposal work plan amounts 

to approximately S/ 1,139,256.67 soles, including payment of 

secondment, transportation, fuel, vehicle maintenance, protective 

equipment, explosives, tools and miscellaneous costs.  

 

• If we continue to have international assistance for the implementation 

of this work plan, the base amounts for the investment would be: 

 

i. Approximate basic investment by the Peruvian Air Force: 

S/ 563,200.00 

ii. Approximate basic investment by International Assistance: 

S/ 576,056.67 

 

2. Since works are complex and require high specialization, it is always 

necessary to have advice from experts to be able to cover as many points 

as possible, as well as to have EOD courses at their different levels and 

the presence of experts who can consult and obtain information from other 

countries. There is currently a commitment by the Kingdom of Norway 

(State that leads the Oslo Convention) for cooperation in support of Peru 

in fulfilling its obligations with the CCM. This cooperation, since 2014, has 

been channeled through the "Norwegian People’s Aid" (NPA) NGO, which 

has renewed its technical and financial commitment until 2024; therefore, 

at this time, no additional international assistance is required. 

 

4. Possible difficulties and/or risk factors that may adversely affect the 

implementation of the plan. 

 



 

Page 18 of 30 

 

a. The possible challenges to the implementation of the project could be the 

extension of weather phenomena (major floods and frost) in the northern 

and southern parts of the country, which take place at the beginning of 

the year. 

 

b. The Personnel Variable, which has already been taken into account for 

the execution of the Work Plan. 

 

c. The procurement processes that begin during the first months of the year, 

which have already been taken into account for the execution of the Work 

Plan. 

 

k. Circumstances that may impede the ability of the State Party to destroy all 

stockpiles during the proposed extension 

 

Natural disasters could delay work; however, we have taken the necessary 

measures so that they do not hinder the completion of final disposal work. 

 

l. Any other information relevant to the request for the proposed extension. 

 

The Republic of Peru remains committed to complying with the obligations 

arising from the Convention on cluster munitions, for which means and 

resources, presented in this document, will be used. 
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ANNEX “A” 

 

QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE 

SUBMUNITIONS TO BE DESTROYED 

(MARCH 2021-APRIL 2024) 

 

 

NOMENCLATURE 
QUANTITY OF 

MUNITIONS 

RBK-500, AO-2,5RT  (60 SM X  CM) 189 

RBK-250-275, AO-1SCh  (150 SM X CM) 388 

BME-330 SNA  (180 SM X CM) 71 

RBK-250, PTAB-2,5M  (42 SM X CM) 402 

RBK-250, ZAB-2,5  (48 SM X  CM) 576 

BME-330 AR  (8 AR + 20 SNA = 28 SM X CM) 52 

TOTAL 1,678 

. 

(Table 1) 
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ANNEX “B” 

CLUSTER MUNITIONS AND SUBMUNITIONS REPORTED AT THE 
ENTRY INTO FORCE OF THE CONVENTION 

NOMENCLATURE 
QUANTITY OF 

CLUSTER 
MUNITIONS 

RBK-500, AO-2,5 RT  (60 SM X  CM) 198 

RBK-250-275, AO-1SCh  (150 SM X CM) 388 

BME-330 SNA  (180 SM X CM) 90 

TOTAL 676 

(Table 2) 

 CLUSTER MUNITIONS AND EXPLOSIVE BOMBLETS REPORTED AFTER 
ENTRY INTO FORCE OF THE CONVENTION 

 

CLUSTER MUNITIONS (CM) 
QUANTITY OF 

CLUSTER 
MUNITIONS 

RBK-250, PTAB-2,5M  (42 SM X CM) 657 

RBK-250, ZAB-2,5  (48 SM X CM) 621 

BME 330 AR (8 AR + 20 SNA = 28 SM 
X CM) 

52 (*) 

TOTAL 1,330 

(*) IN THE 2015 TRANSPARENCY REPORT, 53 BME 330 AR AMMUNITIONS WERE REPORTED; 

HOWEVER, IN THE 2019 STOCK VERIFICATION, 01 BME 330 AP AMMUNITION WAS DISCOVERED, 

WHICH WILL BE REPORTED IN THE 2019 TRANSPARENCY REPORT. 

  EXPLOSIVE BOMBLETS 

QTY CM 

REPORTED TO 

THE 

CONVENTION 

QUANTITY OF 

EXPLOSIVE 

SUBMUNITIONS 

SM A/C 6 KG. S.A. LOTE 1990 ALPHA  8,155 (*) 

BME 330 AP (180 SM X CM) 1 (**)  

BME 330 CH (180 SM X CM) 1 (***)  

TOTAL 2 8,155 

(Table 3) 

(*) TO BE REPORTED AS STOCKS IN THE 2019 TRANSPARENCY REPORT 

(**) DISCOVERED AMONG THE 53 REPORTED BME 330 AR AMMUNITIONS, IN THE 2019 

TRANSPARENCY REPORT. THE QUANTITY WILL BE CORRECTED. 

(***) DISCOVERED IN 2019, IT WILL BE REPORTED IN THE 2019 TRANSPARENCY REPORT. 
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ANNEX “C” 

 

QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE 
SUBMUNITIONS DESTROYED DURING THE EIGHT (08) YEARS AFTER THE 

CONVENTION 

CLUSTER MUNITIONS (CM) 
REPORTED 

CONVENTION 
QTY SUB 

MUN. 

RBK 500 AO-2,5 RT  (60 SM X  CM) 7 N/A 

RBK 250 PTAB-2,5M  (42 SM X CM) 96 N/A 

RBK 250 ZAB-2,5  (48 SM X  CM) 44 N/A 

RBK 250-275 AO-1SCH  (150 SM X CM) 1 N/A 

BME 330 SNA  (180 SM X CM) 4 N/A 

BOMBETA EXPLOSIVA ALPHA SM A/C 6 KG. 
S.A. LOTE 1990 

N/A 290 

SUB TOTAL 152 290 

TO BE DESTROYED IN  2020 

RBK 500 AO-2,5 RT  (60 SM X  CM) 3 N/A 

RBK 250 PTAB-2,5M  (42 SM X CM) 159 N/A 

BME 330 SNA  (180 SM X CM) 14 N/A 

BME 330 AP  (180 SM X CM) 1 (*) N/A 

BME 330 CH  (180 SM X CM) 1 (*) N/A 

BOMBETA EXPLOSIVA ALPHA SM A/C 6 KG. 
S.A. LOTE 1990 SM A/C 6 KG. S.A. LOTE 1990 

N/A 8,155 (*) 

SUB TOTAL 2020 178 8,155 

TOTAL CM y EB 330 8,445 

(*) STOCKS TO BE INCLUDED IN THE 2019 TRANSPARENCY REPORT.  

 (Table 4) 
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ANNEX “C” 

 

QUANTITY AND TYPE OF CLUSTER MUNITIONS AND EXPLOSIVE 

SUBMUNITIONS TO BE DESTROYED DURING THE EXTENSION PERIOD  

 (MARZO 2021-APRIL 2024) 

 

STAGE YEAR NOMENCLATURE 
UNITS 

QUANTITY 
(QTY CM) 

TOTAL 
UNITS (QTY 

CM) 

1ST 2021 

RBK 500 AO-2,5 RT  (60 SM X  CM) 174 

504 RBK 250 PTAB-2,5M  (42 SM X CM) 164 

RBK 250 ZAB-2,5  (48 SM X  CM) 166 

2ND  2022 

RBK 250 PTAB-2,5M  (42 SM X CM) 21 

368 

RBK 250 ZAB-2,5  (48 SM X  CM) 146 

RBK 250-275 AO-1SCH  (150 SM X CM) 91 

BME 330 SNA  (180 SM X CM) 58 

BME 330 AR (8 AR + 20 SNA = 28 SM X CM) 52 

3RD  2023 

RBK 500 AO-2,5 RT  (60 SM X  CM) 15 

646 

RBK 250 PTAB-2,5M  (42 SM X CM) 217 

RBK 250 ZAB-2,5  (48 SM X  CM) 176 

RBK 250-275 AO-1SCH  (150 SM X CM) 225 

BME 330 SNA  (180 SM X CM) 13 

4TH  2024 
RBK 250 ZAB-2,5  (48 SM X  CM) 88 

160 
RBK 250-275 AO-1SCH  (150 SM X CM) 72 

   TOTAL 1,678 

 

 (Table 5) 
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ANNEX “D” 

 

LOCATION OF THE CLUSTER MUNITIONS AND EXPLOSIVE SUBMUNITIONS 

TO BE DESTROYED DURING THE EXTENSION PERIOD 

BASE NOMENCLATURE 
UNITS 

QUANTITY 
(QTY CM) 

TOTAL 
UNITS 

(QTY CM) 

GRUPO 
AÉREO N°11 

(PIURA) 

RBK 500 AO-2,5 RT  (60 SM X  CM) 174 

705 

RBK 250 PTAB-2,5M  (42 SM X CM) 164 

RBK 250 ZAB-2,5  (48 SM X  CM) 296 

RBK 250-275 AO-1SCH  (150 SM X CM) 69 

BME 330 SNA  (180 SM X CM) 2 

GRUPO 
AÉREO N°6 
(LAMBAYEQ

UE) 

RBK 250 PTAB-2,5M  (42 SM X CM) 21 

167 

RBK 250 ZAB-2,5  (48 SM X  CM) 16 

RBK 250-275 AO-1SCH  (150 SM X CM) 22 

BME 330 SNA  (180 SM X CM) 56 

BME 330 AP  (28 SM X CM) 52 

PILOT 
TRAINING 
SCHOOL 

(ICA) 

RBK 250 ZAB-2,5  (48 SM X  CM) 114 

330 

RBK 250-275 AO-1SCH  (150 SM X CM) 216 

GRUPO 
AÉREO N°4 
(AREQUIPA) 

RBK 500 AO-2,5 RT  (60 SM X  CM) 15 

194 

RBK 250 PTAB-2,5M  (42 SM X CM) 95 

RBK 250 ZAB-2,5  (48 SM X  CM) 62 

RBK 250-275 AO-1SCH  (150 SM X CM) 9 

BME 330 SNA  (180 SM X CM) 13 

GRUPO 

AÉREO N°2 

(AREQUIPA) 

RBK 250 PTAB-2,5M  (42 SM X CM) 122 

282 RBK 250 ZAB-2,5  (48 SM X  CM) 88 

RBK 250-275 AO-1SCH  (150 SM X CM) 72 

  
TOTAL 1,678 

(Table 6) 
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ANNEX “D” 

 

 

LOCATION OF THE CLUSTER MUNITIONS AND EXPLOSIVE SUBMUNITIONS 

TO BE DESTROYED DURING THE EXTENSION PERIOD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

LIMA (PUNTA LOBOS) 

Distance to Lima 

72 KM 

 ICA (EFOPI) 

Distance to Lima 

234 KM 

 

 AREQUIPA (VITOR) 

Distance to Lima 

949 KM 

PIURA (TALARA) 

Distance to Lima 

1101 KM 

 LAMBAYEQUE (CHICLAYO) 

Distance to Lima 

774 KM 

AREQUIPA (LA JOYA) 

Distance to Lima 

995 KM 

(Figure 1) 
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ANNEX “F” 

REQUIREMENTS FOR FINANCING AND MOBILIZATION OF 

RESOURCES FOR STAGES IN CASE OF NOT HAVING INTERNATIONAL 

FINANCING 

 

GRUPO AEREO N° 11 (TALARA-PIURA) 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT  18 FORTNIGHTS 207,360.00 

 

05 SEMAG specialists and 04 officers of the Verification Committee 

required. 

  (Table 7) 

GRUPO AEREO N° 6 (CHICLAYO-LAMBAYEQUE) 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT 6 FORTNIGHTS 69,120.00 

 

05 SEMAG specialists and 04 officers of the Verification Committee 

required. 

  (Table 8) 

 

PILOT TRAINING SCHOOL (PISCO-ICA) 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT 6 FORTNIGHTS 107,520.00  

 

10 SEMAG specialists and 04 officers of the Verification Committee 

required. 

  (Table 9) 
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ANNEX “F” 

 

 

GRUPO AEREO N° 4 (LA JOYA-AREQUIPA) 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT 5 FORTNIGHTS 89,600.00 

 

10 SEMAG specialists and 04 officers of the Verification Committee 

required. 

  (Table 10) 

 

GRUPO AEREO N° 2 (VITOR-AREQUIPA) 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT 5 FORTNIGHTS 89,600.00 

 

10 SEMAG specialists and 04 officers of the Verification Committee 

required. 

  (Table 11) 

 

SECONDMENT TABLE FOR THE CLUSTER MUNITIONS FINAL DISPOSAL 

WORK PLAN 2021 - 2024 

SECONDMENT 
NUMBER OF 
SPECIALISTS  

EXECUTION 
TIME 

AMOUNT  
S/ 

TALARA GRU11 09 SPECIALISTS 18 ORTNIGHTS 207,360.00 

CHICLAYO 
GRUP6 

09 SPECIALISTS 6 FORTNIGHTS 69,120.00 

PISCO EFOPI 14 SPECIALISTS 6 FORTNIGHTS 107,520.00 

LA JOYA GRUP4 14 SPECIALISTS 6 FORTNIGHTS 89,600.00 

VITOR GRUP2 14 SPECIALISTS 4 FORTNIGHTS 89,600.00 

TOTAL 2021 - 2024 563,200.00 
 

(Table 12) 
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ANNEX “F” 

 

FINANCIAL REQUIREMENT TO BE ASSUMED BY THE PERUVIAN STATE 

WITHOUT INTERNATIONAL ASSISTANCE 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT   563,200.00 

EXPLOSIVES 
DEMOLITION  73,983.00 

BURNING 15,751.00 

TRANSPORTATION 

TRUCK CRANE 34,288.00 

FORK LIFT 
TRUCK 17,654.00 

COASTER 20,359.00 

FUEL DIESEL 100,000.00 

TOOLS   150,000.00 

INSURANCE    139,366.67 

PPE   24,655.00 

   576,056.67 

TOTAL 1,139,256.67 

 

NOTE: SHOULD THERE NOT BE ANY INTERNATIONAL ASSISTANCE, THE 

MINISTRY OF DEFENSE WILL PROVIDE THE TOTAL FUNDS FOR THE 

PROCESS OF FINAL DISPOSAL OF CLUSTER MUNITIONS IN ORDER TO 

COMPLY WITH THE CCM. 

 (Table 13) 

 

FINANCIAL REQUIREMENT TO BE ASSUMED BY THE PERUVIAN STATE 

WITH INTERNATIONAL ASSISTANCE 

 

ITEM DETAIL 
AMOUNT  

S/ 

SECONDMENT   563,200.00 

 

Remarks: see details in table 12 

(Table 14) 
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PERUVIAN STATE FINANCIAL REQUIREMENT REGARDING 

INTERNATIONAL ASSISTANCE 

 

EXPLOSIVES 
DEMOLITION  73,983.00 

BURNING 15,751.00 

TRANSPORTATION 

TRUCK 
CRANE 34,288.00 
FORK LIFT 
TRUCK 17,654.00 

COASTER 20,359.00 

FUEL DIESEL 100,000.00 

TOOLS   150,000.00 

INSURANCE    139,366.67 

PPE   24,655.00 

    576,056.67 

 

FINANCIAL REQUIREMENT PER YEAR 

ITEM  2021 2022 2023 2024 TOTAL 

SECONDMENT      149,760.00        126,720.00       215,040.00      71,680.00      563,200.00  

EXPLOSIVES DEMOLITION        22,670.56          16,963.29         29,831.00        4,518.15        73,983.00  

 BURNING         1,252.86            4,242.14           7,751.00        2,505.00        15,751.00  

TRANSPORTATION TRUCK CRANE         6,400.00            6,720.00         21,168.00         34,288.00  

 FORK LIFT TRUCK         5,600.00            5,880.00           6,174.00         17,654.00  

 COASTER         3,800.00            3,990.00         12,569.00         20,359.00  

FUEL DIESEL       30,000.00          22,000.00         38,500.00        9,500.00      100,000.00  

TOOLS       30,000.00          30,000.00         90,000.00       150,000.00  

INSURANCE         40,000.00          37,000.00         42,000.00      20,366.67      139,366.67  

PPE          4,931.00            4,931.00         14,793.00         24,655.00  

      294,414.42        258,446.43       477,826.00   108,569.82   1,139,256.67  
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ANNEX “G” 

 

METHODS AND REGULATIONS, EXAMPLES OF DOCUMENTS 

 

1. PROJECT ANALYSIS REPORT 

   

 

2. OPERATIONS MANUAL  

 

 

3. SOP 1 APB MANAGEMENT (STANDARDIZATION OF FACILITIES) 

  

 

4. SPECIFIC SOPs FOR DESTRUCTION OF MUNITIONS 

   

 

 

 


