
CCM Article 3 Extension Request 
Destruction Rate Update Lot 2 Explosive Submunitions 

January 2021 

  

The implementation of the project for the destruction of the Bulgarian Army’s cluster munitions 

began in May 2020 with the transportation of the cluster munitions, allocated in Lot 2. By the end 

of 2020 all Lot 1 and Lot 2 explosive submunitions have been successfully transferred  to the 

contractor’s destruction facilities in Italy. 

As of January 1 2021, 2 explosive submunitions type ZAB -2,5, 20076 explosive submunitions type 

RBK 250 PTAB-2,5 and 16812 explosive submunitions BKF PTAB 2,5 all of which listed under Lot 2 

have been destroyed. 

Remaining ESs BKF PTAB-
2,5; 6768

DESTROYED Submunition 
type PTAB-2,5 ; 2

DESTROYED ESs RBK 250 
PTAB-2,5M ; 20076

DESTROYED ESs BKF 
PTAB-2,5; 16812



 

Destruction Rate Update Lot 1 Explosive Submunitions 

January 2021 

 

 

By January 1 2021, 1344 explosive submunitions BKF PTM-3 allocated in Lot 1 have been 

successfully destroyed. 

Remaining ESs RBK 250 
ZAB 2,5 SM; 2880

Remaining Submunition 
type ZAB-2,5 ; 2939

Remaining ESs RBK 500 
ZAB 2,5 SM ; 25542

Remaining Ess BKF PTM-
3; 7536

DESTROYED ESs BKF 
PTM-3; 1344


