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Cleared Remaining

First 5 months of 2019:

Cancellation of 1.87 km2

This Study is to clear:

21 Teams

1.527 km2/year 

Estimated 

To be Cleared

Estimated 

To be released

Through NTS

7.85 km2

After cancellation

We will clear in 2019 + 2020 = - 3.76 km2

We expect increase by Fade Out   = +4.53 km2

So we Should plan for the

8.7 km2

5 years of extension 21 Teams/y $33.05 M 7.635 km2

GoL Funding 3 years 5 Teams/y $9 M 1.2 km2

$42.05 M 8.835 km2 

We can do it with the following timetable

2021 2022 2023 2024 2025

External funds $ 6.6 M 6.6 M 6.6 M 6.6 M 6.6 M

GoL funds $ 3 M 3 M 3 M

Sqm cleared 1.927 M 1.927 M 1.927 M 1.527 M 1.527 M

Past 3 Years

$6.61 M/year Average

Clearance of

Needed

FUNDS

With existing

Capacities


