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EXTENSION REQUEST OF CHILE PRESENTED IN ACCORDANCE WITH ARTICLE 

4 OF THE CONVENTION ON CLUSTER MUNITIONS (CCM) 

 

Santiago, June 24, 2020. 

A. Executive Summary  

 The State of Chile, since August 2, 2011, has made clear its commitment to 

fulfill the obligations arising from the Convention on Cluster Munitions, which 

the deadline for the clearing and destruction of these munitions is June 1, 2021. 

 Currently, Chile does not have Cluster Munitions of any kind. It destroyed its 

stocks in July 2013, 6 years before the deadline established by the CCM (June 

1, 2019). 

 Chile has never used cluster munitions in a military conflict, they were 

specifically launched in 4 military shooting ranges for training purposes. These 

terrains are of forbidden access for civilians and unauthorized military 

personnel, since they are used for specific military training activities, and will 

continue to be used as shooting ranges for different weapons and are not 

considered for other purposes. 

 The 4 shooting ranges where cluster munitions were used and declared 

"contaminated by suspicion" are located in remote areas from populated 

localities and the access to the civilian population is prohibited. 

 

 

Figure 2. General area of “Pampa de Chaca Este” Military Range (Desert terrain). 
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Figure 3. General area of “Barrancas” Military Range (Desert terrain). 

 

Figure 4. General area of “Delta” Military Range (Desert terrain) 
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Figure 5. General area of “Punta Zenteno” Military Range (Cold steppe terrain) 

 Due to the above, in Chile there have been no victims from cluster munitions, 

but in the case a person would be victim of cluster munitions, it would be 

covered by the Law 21.021 that provides reparation and rehabilitation 

assistance to victims of explosion of mines or other abandoned or unexploded 

military explosive ordnance, promulgated on July 25, 2017. 

 The beginning of the clearing of the military ranges that are suspected of been 

contaminated by cluster munitions will be planned and budgeted, only when the 

process of lifting the antipersonnel mined fields, defined in the Convention on 

the Prohibition of the Use, Stockpiling, Production and Transfer of Anti-

Personnel Mines and on their Destruction (APLC), Ottawa Convention, has been 

completed.  

 On February 27, 2020, the demining work on antipersonnel mines ended, 

during the rest of the year 2020, the demobilization of camps and 

reorganization of the means will be carried out to comply with the cleaning and 

destruction of the remains of cluster munitions, mines other than antipersonnel 

mines (MOTAPM) and other unexploded ordnance (UXOs). 

 In accordance with IMAS 08.10, during the year 2019 and in order to confirm 

the evidence of hazards, identify the type and dimension of the hazard within 

the hazardous area and define, as much as possible, the perimeter of the 

suspected hazardous areas (SHA) of contamination With cluster munitions 

remnants, Non-Technical Studies were carried out in which, through interviews, 

compilation and analysis of new antecedents and / or existing information, in 

addition to visual inspection of the land, allowed 96,883 of the initial total 

surface area of these areas. .600 m2, 32,272,476 m2 will be reduced, leaving 

64,611,124 m2 suspected of being contaminated with Cluster Munitions. 

 For the calculation of the contaminated surface, with the maximum precision 

possible, in the Non-Technical Survey the equipment and software of the MARS 

system (Mine Action Reports System) were used, allowing the collection of 

georeferenced information, from each Suspected Hazardous Area (SHA) 

contaminated with cluster munition remnants, integrating this data into the 

IMSMA (Information Management System for Mine Action), as an information 

management system. 

 The suspected areas to clear, contaminated with cluster munition remnants, are 

as follows: 
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Name Region 
Responsible 

Institution 
Surface m2  

Pampa Chaca Este Arica y Parinacota Army 30.560.000 

Delta Tarapacá Air Force 28.291.563 

Barrancas Tarapacá Air Force 2.669.542 

Punta Zenteno 
Magallanes y 

Antártica Chilena 
Air Force 3.090.019 

   64.611.124 

 The characteristics of the state, shape and consistency of the terrain, as well as 

the prevailing climatic factors, access roads and medical evacuation capacity, 

are detailed in each of the Non-Technical Survey (NTS) of the areas to be 

cleared, antecedents that will be the basis for executing the Technical Survey 

(TS IMAS 08.20) that allow the confirmation of the affected areas and the 

cancellation of free areas, the start of which will be conditioned on the 

availability of resources for the year 2020/2021. 

 In the procedures to carry out the operations of cleaning and destruction of 

cluster munition remains, the provisions of IMAS 07.11 Land Release, IMAS 

08.10 Non-Technical Survey, IMAS 08.20 Technical Survey, IMAS 09.30 

Explosive ordnance disposal - EOD will be considered, in addition of the 

institutional regulations of the Chilean Army; Humanitarian Demining Manual 

MDO-90402 and EOD Procedures Manual MDO-40402. 

 Initially, it was planned to be the National Demining Commission (CNAD), 

through the CNAD Executive Secretariat (SECNAD), the body in charge of 

coordinating the use of the means of the Armed Forces (FF.AA.) and others 

State administration agencies to carry out the cleaning of the land where 

cluster munitions were used. However, the CNAD creation decree established 

that its purposes should be only in relation to antipersonnel mines and that 

according to national legislation it cannot manage cluster munitions or mines 

other than antipersonnel mines (MOTAPM) or UXOs. Due to the foregoing, the 

plan had to be modified, as it lacked legal support, and a new body should be 

created to coordinate the cleaning of cluster munitions. 

 With the TS results, the clearance task can be more accurately quantified. 

 Once the necessary resources have been allocated, work will begin to track and 

clean cluster munitions in the 4 suspected areas. 

 When cleaning cluster munitions, the 4 suspected areas will be considered 

mixed units (women and men), with no gender restrictions. 

 Derived from compliance with the Convention on the Prohibition of the 

Employment, Storage, Production and Transfer of Antipersonnel Mines and on 

their Destruction (APLC), educational campaigns have been carried out on the 

civilian population to identify risks related to mines, UXOs and cluster 

munitions. 

1. Duration of the proposed extension: 

 Requested time: 1 year. 

 Risks: Activity dependent on the necessary resources. 
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2. Rationale and resource mobilization: 

 Chile, gave full compliance to the destruction of all stocks of cluster 

munitions. 

 This extension is requested in response to Chile's decision, as a Sovereign 

State, to first clear the contaminated land with antipersonnel mines, to 

comply with the obligations of the Convention on the Prohibition of the Use, 

Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their 

Destruction, typically referred to as the "Ottawa Convention" or "Mine Ban 

Treaty,", whose term expires for Chile on March 1, 2020 and the National 

Demining Commission (CNAD) must close the administrative cycle during 

that year.  

 Chile is currently seriously affected by the COVID-19 Pandemic, which has 

caused significant damage to the national economy and resources should 

have been prioritized for other areas. 

 On the other hand, Chile is in a process of restructuring the Disarmament 

System within the Ministry of Defense. This circumstance has impeded the 

execution of the Technical Studies, among other important aspects. 

 Additionally, there are the following fundamentals: 

 The land contaminated with antipersonnel mines, are located in various 

areas of the country, where there is a risk of accidents, in addition some 

belong to individuals and must be reintegrated for use in productive 

activities. 

 In Chile, cluster munitions were only used in instructional and training 

activities, not the product of a war. 

 There are no victims of cluster munitions in our country 

 The lands on which these ammunition were launched correspond to 

military ranges, which are of forbidden access for civilians and restricted 

for military personnel, since they are used for specific military training 

activities, punctually as weapons ranges of all kinds. 

 Only for security reasons, it is estimated that these lands would be 

"contaminated by suspicion", because due to their destination (firing 

ranges), it cannot be guaranteed, that they are totally free of cluster 

munitions. 

 Financial means available and required by the State party for the clearing 

and destruction of all remnants of cluster munitions during the proposed 

extension: 

 Financial means available: 

To date, no financial resources have been allocated. It will be known in 

January 2021, according to the national financial cycle. 

 Financial means required for the cleaning and destruction of all cluster 

munitions, US $ 10,542,767.83 (approximate). 

 Technical means available and required by the State party for the clearing 

and destruction of all remnants of cluster munitions during the proposed 

extension: 

 Technical means available:  

They would be made up of the Army and Navy demining units that 

carried out the lifting and destruction of antipersonnel mines (APLC) until 
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February 27, 2020, who have the training to carry out the cleaning of 

possibly contaminated land. Eventually, Air Force personnel and units 

that were trained in EOD would be added. 

 Required technical means:  

As described in the previous paragraph, the available technical means 

will be used, prior to a specific retraining. 

3. Preparation of future work and the status of work already conducted under 

national clearance and demining programs during the initial 10 year period and 

any subsequent extensions: 

 If the required resources are available, the units that have completed the 

demining of antipersonnel mines will be used to clear the land where cluster 

munitions were used. 

 During the first semester of the year 2019, 20 people from the Chilean Air 

Force were trained in Explosive Ordnance Disposal Course (EOD Level 2) at 

the Explosive Demining and Destruction Training Center (CEDDEX), 

belonging to the School of Engineers (ESCING) of the Chilean Army. 

 From November 11 to December 06, 2019, 21 people were trained in 

Explosive Ordnance Disposal Course (EOD Level 3) at the International 

Demining Center (CID) of the Spanish Army Engineers Academy. 

 The demining units will be demobilized, camps will be closed and the means 

will be adjusted to face the cleaning and destruction of cluster munitions. 

 Non-technical surveys were carried out to reduce the possible contaminated 

areas. Based on the non-technical survey (NTS), technical survey will be 

carried out (TS IMAS 08.20) that allow the confirmation of the affected 

areas and the cancellation of free areas, the beginning of which will be 

conditioned to the availability of resources. 

4. Summary work plan for the extension period. 

 Carry out the TS of the possible contaminated areas, and the allocation of 

the required resources, as follows: 

 With the Humanitarian Demining Unit (UDH) "Arica", carry out TS in the 

Pampa Chaca Este shooting range, Arica and Parinacota Region. 

 With the UDH "Calama" carry out TS at Delta shooting range in the, 

Tarapacá Region. 

 Creation of an EOD Unit of the Air Force, carry out TS in the Barrancas 

shooting range in the Tarapacá Region. 

 With the Navy Landmine Operations Party (POMTA), perform TS at the 

Punta Zenteno shooting range in the Magallanes Region. 

 Depending on the technical survey of the possible contaminated areas, and 

the allocation of the required resources, the following is planned: 

 With the Humanitarian Demining Unit (UDH) “Arica”, clear the “Pampa 

Chaca Este”, military range in the Arica and Parinacota Region. 

 With the UDH "Calama" clear the “Delta” military range in the Tarapacá 

Region. 

 Creation of an EOD Unit of the Air Force, clear the “Barrancas” military 

range in the Tarapacá Region. 
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 With the Landmine Operations Team of the Navy (POMTA), clear the 

“Punta Zenteno” military range in the Magallanes Region. 

 With the Explosive Demining and Destruction Training Center (CEDDEX), 

train staff and certify cleared land. 

5. Total area suspected of containing cluster munitions remnants at the time of 

entry into force of the Convention: 

 It would correspond to 64.611.124 m2 

6. Additional areas containing cluster munitions remnants discovered after such 

entry into force: 

 There is none. 

7. Total area suspected of containing cluster munition remnants cleared since 

entry into force of the Convention: 

 Cluster munitions have not been cleared, as priority has been given to the 

clearing of antipersonnel mines. 

8. Total area suspected of containing cluster munition remnants remaining to be 

cleared during the proposed extension: 

 It must be determined by the Technical Survey (TS), to date it would 

correspond to 64,611,124 m2. 

9. Circumstances that have impeded the ability of the State Party to destroy all 

cluster munition remnants located in areas under its jurisdiction or control 

during the initial 10 year period, and those that may impede its ability during 

the proposed extension: 

 Cluster munitions have not been cleared, as priority has been given to the 

clearing of antipersonnel mines. 

 The available resources have not been available to begin the work of 

cleaning and removing cluster munition remains. 

10. Humanitarian, social, economic and environmental implications of the proposed 

extension: 

 There are no humanitarian implications, Chile has no victims of cluster 

munitions. 

 There are no social implications, possibly contaminated lands correspond 

exclusively to military ranges whose use will continue to be purely military. 

 There are no economic implications, Chile possibly contaminated land is not 

economically productive land. 

 There are no environmental implications, because they are military ranges, 

which comply with Chilean environmental regulations. 

11. All contact details of the national focal person with whom follow up will be 

conducted: 

 Valentín Segura, Head of the Department of Cooperation, Treaties and 

International Agreements of the Subsecretariat of Defense, 

vsegura@ssdefensa.gov.cl. 

B. Detailed narrative 

1. Origins of the Article 4 challenges to meeting the deadline: 

mailto:vsegura@ssdefensa.gov.cl
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 This extension is requested in response to the decision of Chile, as a 

Sovereign State, it had to first clear the land contaminated with 

antipersonnel mines, to comply with the obligations of the Convention on 

the Prohibition of Employment, Storage, Production and Transfer of 

Antipersonnel Mines and Destruction (APLC), whose term expired for Chile 

on March 1, 2020 and the CNAD must close the administrative cycle during 

that year. 

 In addition, Chile did not have the economic, military, and technical capacity 

to simultaneously carry out the tasks of demining and clearing cluster 

munition remains. 

 Initially, it was planned to be the National Demining Commission (CNAD), 

through the CNAD Executive Secretariat (SECNAD), the body in charge of 

coordinating the use of the means of the Armed Forces (FF.AA.) and other 

agencies of the State administration to carry out the cleaning of the land 

where cluster munitions were used. However, the CNAD creation decree 

established that its purposes should be only in relation to antipersonnel 

mines and that it cannot manage cluster munitions or mines other than 

antipersonnel mines (MOTAPM) or UXOs. Due to the foregoing, what had 

been planned had to be suspended, as it lacked the national legal basis, and 

a new body should be created to coordinate the cleaning of cluster 

munitions. 

 The Armed Forces permanently carry out activities in these training areas 

and after each exercise, it is arranged that EOD crews review and eliminate 

UXOs. The last time cluster munitions was used was between 2007 and 

2008, since that time, the EOD crews have eliminated the UXOs found, and 

have not reported seeing Cluster Munitions remains. Chile does not have 

victims of Cluster Munitions. This implies that the certification of the clearing 

of the areas declared as suspected of contamination does not represent a 

national priority. 

2. Methods used to identify areas containing cluster munitions: 

 The Army and the Air Force reported the amounts of cluster munitions used 

in these military ranges. The quantity of unexploded ordnance was not 

specified, therefore, due to the time elapsed (2007, the last cluster 

munitions were used) and the multiple activities carried out in these areas 

(military exercises), it is possible that no remains of cluster munitions. 

 Cluster munitions have not been cleared, since priority has been given to 

the removal and destruction of antipersonnel mines. 

3. Existing national demining structures and capacities: 

 Humanitarian Demining Unit (UDH) “Arica” of the Army. 

 UDH "Calama" of Army 

 Creation of an EOD Unit of the Air Force. 

 Landmine Operations Team of the Navy (POMTA). 

 Army Demining and Destruction Training Center (CEDDEX). 

4. Nature and extent of the progress made to date using terminology and 

providing information in a manner consistent with IMAS: 

 Non-technical survey (NTS) were carried out and the area reported in 2013 

was reduced from 96,883,600 m2 to 32,272,476 M2, leaving an area of 

64,611,124 on which to carry out the Technical Studies (TS). 
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 On February 27, 2020, the anti-personnel mine clearance work was 

completed, during the rest of the year 2020, the demobilization of camps 

and reorganization of the means will be carried out to comply with the 

cleaning and destruction of the remains of cluster munitions and other 

unexploded ordnance (UXOs). 

 Cluster munitions have not been cleared, since priority has been given to 

the removal and destruction of antipersonnel mines. 

5. Resources made available to support progress made to date: 

It will be known in January 2021, according to the national financial cycle. 

6. Methods and standards used to release suspected areas, including quality 

assurance standards: 

 Cluster munitions have not been cleared, since priority has been given to 

the removal and destruction of antipersonnel mines. 

7. Efforts undertaken in the effective exclusion of civilians from suspected areas: 

 The 4 military ranges where cluster munitions were used and declared 

"contaminated by suspicion", are located in isolated sectors far away of 

populated localities and access to the civilian population is prohibited. 

 IN CHILE TO DATE NO VICTIMS OF CLUSTER MUNITIONS HAVE BEEN 

REGISTERED. 

 The area corresponding to the “Pampa Chaca Este” belonging to the Chilean 

Army, located in the Arica and Parinacota Region, is demarcated with signals 

and has 4-row barbed wire, requiring repair. 

 The military ranges belonging to the Air Force have basic signage. 

 From the compliance with the Convention on the Prohibition of the Use, 

Stockpiling, Production and Transfer of Anti-Personnel Mines and on their 

Destruction, educational campaigns have been carried out to the civilian 

population to identify risks related to mines, UXOs and cluster munitions, as 

follows: 

  

Year Date Activity Place 
Nearest Military 
Shooting Range 

2007 12-jul 
Mine risk prevention workshop, aimed at 
tour operators 

Arica 
35 Kms to “Pampa 
de Chaca” 

2007 August 
Campaign for prevention and education on 
the risk of mines to the civilian population, 
Putre High School. 

Arica 
35 Kms to “Pampa 
de Chaca” 
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Year Date Activity Place 
Nearest Military 
Shooting Range 

2007 04-oct 

Workshop on mine risk prevention, for 
CONAF1, SERNATUR2 staff, ENAP3 
executives, teachers and students of the 
INACAP4 tourism and risk prevention 
careers. 

Punta Arenas 
64 Kms to Punta 
Zenteno 

2007 October 
Campaign in conjunction with the 
MINEDUC5, focused on schools and high 
schools on mine risk education. 

1) Visviri 

2) Putre 

3) Arica 

4) Pozo Almonte 

5) Alto Hospicio 

6) Iquique 

1) 300 Kms to 
“Pampa de 
Chaca” 

2) 165 Kms to 
“Pampa de 
Chaca” 

3) 35 Kms to 
“Pampa de 
Chaca” 

4) 81 Kms to Delta 
& 92 Kms to 
Barrancas 

5) 50 Kms to 
Barrancas & 
115 Kms to 
Delta 

6) 40 Kms to 
Barrancas & 
126 Kms to 
Delta 

2007 Dec 

Informative workshop on mine risk 
prevention oriented to the locality of 
"Cerro Sombrero", Isla Grande de Tierra del 
Fuego. 

Punta Arenas 
183 Kms to Punta 
Zenteno 

2010 May 
Information dissemination talks and safety 
measures on mine risk, in places of mass 
access. 

Arica y Parinacota; 
Tarapacá; 
Antofagasta & 
Magallanes Regions 

1) Pampa de Chaca 
2) Delta 
3) Barrancas 
4) Punta Zenteno 

  

                                                           
1
 National Forestry Corporation, Corporación Nacional Forestal 

2
 National Turism Service, Servicio Nacional de Turismo 

3
 National Oil Company, Empresa Nacional del Petróleo  

4
 INACAP is a Chilean high education institution, a private law corporation, founded on October 21, 1966 and constituted 

by three institutions: INACAP Technical Training Center, INACAP Professional Institute, INACAP Technological 

University of Chile. 
5
 Ministry of Education, Ministerio de Eduación 
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Year Date Activity Place 
Nearest Military 
Shooting Range 

2011   

Information dissemination talks and 
security measures in places of tourist 
interest, in conjunction with the National 
Tourism Service 

Arica y Parinacota, 
Tarapacá, 
Antofagasta y 
Magallanes y 
Antártica Chilena. 

1) Pampa de Chaca 
2) Delta 
3) Barrancas 
4) Punta Zenteno 

2012 08-nov 
Campaign in conjunction with the 
MINEDUC on mine risk, at the Liceo Padre 
Alberto Hurtado of Pica 

Tarapacá Region 

1) 144 Kms to 
Delta 

2) 136 Kms to 
Barrancas 

2012 09-nov 
Campaign in conjunction with the 
MINEDUC on mine risk, at the Liceo Huara. 

Tarapacá Region 
1) 39 Kms to Delta 
2) 115 Kms to 

Barrancas 

2012 21-nov 
Campaign in conjunction with the 
MINEDUC on mine risk, at the “Liceo 
Libertador Bernardo O`Higgins”. 

Puerto Natales 
215 Kms to Punta 
Zenteno 

2012 28-nov 
Campaign in conjunction with the 
MINEDUC on mine risk, at the Liceo 
Granaderos of Putre. 

Arica y Parinacota 
Region 

165 Kms to Pampa 
de Chaca 

2012 29-nov 
Campaign in conjunction with the 
MINEDUC on mine risk, at the Francisco 
Napolitano school. 

Arica y Parinacota 
Region 

35 Kms to Pampa 
de Chaca 

2013 
 

Campaign for prevention and education on 
the risk of mines to the civilian population. 

Arica, Iquique, 
Calama, Punta 
Arenas & Santiago 

1) Pampa de Chaca 
2) Delta 
3) Barrancas 
4) Punta Zenteno 

2015 24-sep 
Campaign in conjunction with the 
MINEDUC on mine risk, at Visviri. 

Arica 
35 Kms to Pampa 
de Chaca 

2016 sep-oct 
Campaign in conjunction with the 
MINEDUC on mine risk. 

Iquique 
40 Kms to 
Barrancas y 126 
Kms de Delta 

2017 28-sep 
Campaign in conjunction with the 
MINEDUC on mine risk. 

Arica, Putre 
35 Kms & 165 Kms 
to Pampa de Chaca 

2017 05-oct 
Campaign in conjunction with the 
MINEDUC on mine risk. 

Punta Arenas, San 
Gregorio 

64 Kms & 135 Kms 
to Punta Zenteno 

2018 25-oct 
Campaign in conjunction with the 
MINEDUC on mine risk at “Deportivo” 
School. 

Iquique 
40 Kms to 
Barrancas & 126 
Kms to Delta 

2019 03-oct 
Campaign in conjunction with the 
MINEDUC on mine risk at “Chile Norte” 
School. 

Arica 
35 Kms to “Pampa 
de Chaca” 
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Year Date Activity Place 
Nearest Military 
Shooting Range 

2019 17-oct 
Campaign in conjunction with the 
MINEDUC on mine risk at “E-3 Coronel 
Santiago Bueras" School 

Puerto Natales, 
Región de 
Magallanes y la 
Antártica Chilena 

215 Kms to “Punta 
Zenteno” 
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8. Nature and extent of the remaining challenges, using terminology contained 

within, and in a manner consistent with IMAS: 

Location 

Size of 

contaminated 

area (m²) 

Cluster munition 

remnants Estimated or 

known date of 

contamination 

Method used 

to estimate 

suspected area 

Supplementary 

information 

Type 
Estimated 

quantity 

Army 

military 

range 

“Pampa 

Chaca Este”, 

Arica and 

Parinacota 

Region 

30,560,000 

MK-II LAR 

160 rockets 
608 

Used in 

exercises 

between 1997 

and 2008 

The total area 

of the military 

premises used 

for instruction 

has been 

considered. 

These areas 

correspond to 

military 

properties 

intended for 

training 

currently in 

use. In them 

different types 

of ammunition 

have been used 

-including 

cluster 

munitions-, 

after which, 

and according 

to the usual 

procedures of 

the armed 

forces, it was 

cleared of 

remnants of 

ammunition or 

UXOs. 

Air Force 

military 

range 

“Delta”, 

Tarapacá 

Region 

28,291,563 

CB-250K 

aerial bomb 
4 

Used in 

“Hurricane” 

exercise in 

2004 

Air Force 

military 

range 

“Barrancas”, 

Tarapacá 

Region 

2,669,542 

CB-250K 

aerial bomb 
16 

Used in 

daytime 

instruction in 

2007 

Air Force 

military 

range “Punta 

Zenteno”, 

Magallanes 

Region 

3,090,019 

CB-250K 

aerial bomb 
20 

Used in 

daytime 

instruction in 

2007 

 

TOTAL 64,611,124 TOTAL 648  

 As a result of the Non-Technical Surveys, the reported area of 96,883,600 

m2 was reduced by 32,272,476 M2, leaving an area of 64,611,124 on which 

to carry out the Technical Surveys. 

9. Humanitarian, social, economic and environmental implications of the proposed 

extension: 

 There are no humanitarian implications, Chile has no victims of cluster 

munitions. 

 There are no social implications, possibly contaminated lands correspond 

exclusively to military ranges whose use will continue to be purely military. 

 There are no economic implications, Chile possibly contaminated land is not 

economically productive land. 

 There are no environmental implications, because they are military ranges, 

which comply with Chilean environmental regulations. 



15 

 

10. Institutional, financial, technical and human means and resources available and 

/ or necessary in order to meet remaining challenges: 

 Available financial means: 

For the year 2020, there were no resources to carry out cluster munitions 

cleaning tasks. It will be known in January 2021, according to the national 

financial cycle. 

 Required financial means, US $ 10,542,767.83 (approximate) 

 

US$ 2021 2022 2023 2024 2025 2026 

SECNAD 509.480,37 915.515,50 1.132.143,41 358.473,88 358.473,88 358.473,88 

EOD ARICA (EJTO) 188.060,80 211.316,61 211.316,61 211.316,61 211.316,61 123.739,70 

EOD IQUIQUE 

(EJTO) 
  211.316,61 211.316,61 211.316,61 211.316,61 111.762,96 

EOD FACH   116.414,12         

EOD ARMADA   116.414,12         

CEDDEX 81.189,78 64.931,25 64.931,25 23.512,12 64.931,25 23.512,12 

EMCO 593.741,82 871.963,10 693.642,41 693.642,41 693.642,41 693.642,41 

Total 1.372.472,77 2.507.871,33 2.313.350,29 1.498.261,62 1.539.680,76 1.311.131,06 

 

    

GRAN TOTAL 10.542.767,83 

 

 Technical means available and required by the State party for the clearing 

and destruction of all remnants of cluster munitions during the proposed 

extension: 

 Technical means available:  

The Convention on Cluster Munitions is a commitment acquired at the 

national level, therefore, the cleaning and destruction of cluster munition 

remants must be confronted with the Institutions of the Armed Forces, 

using existing capacities in terms of EOD specialized personnel and 

personal protective equipment, detection equipment, tools for clearance, 

vehicles, machinery and support equipment owned by the State of Chile. 

The Army and Navy Demining Units have adequate training and 

equipment to carry out the clearing and destruction of cluster munition 

remants; likewise, personnel from the Chilean Air Force have been 

trained, thereby allowing the creation of an EOD Unit in this Institution. 

The minimum organization of a Cleaning Unit for areas contaminated 

with cluster munition remnants must have at least 7 tracking pairs, in 

addition to an EOD team comprised of at least 2 EOD operators. The 

Cleaning Unit, in addition, must have in the area of operations, the 

material and health support personnel, logistical and administrative 

personnel, and means of transportation that allow the development and 

continuity of operations.  
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EOD Section Commander. 

- Exercise team instruction. 

- Exercises equipment operation. 

- Appoint Crew Commanders (Greater Experience). 

- Responsible for preparing technical reports and regulatory 

documentation to the Commander of the EOD Company. 

- Responsible in the destruction area according to planning. 

EOD Squad Commander. 

- Responsible for the technical execution. 

- All actions in the area of operation will only obey the guidelines of the 

EOD Section Commander. 

- Responsible for the tactical control of the items that will be used in his 

crew. 

 Required technical means:  

As described in the previous paragraph, the available technical means 

will be used, prior to a specific retraining. 
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Figure 6. Organization of cluster munitions clearing unit. 

 

 

Figure 7. Protection Equipment. 
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Given the commitments to face certain Chilean social challenges, as well as the 

crisis caused by COVID19, international assistance is requested. The above is to 

replace equipment, keep what is used in demining the Anti Personal Mines. 

Activity Description Period Need 

Search and removal Protection gear 2021-2022 US$ 122,352.94 

Search and removal Detectors 2022-2023 US$ 400,202,39 

Search and removal Detectors software 2022-2023 US$ 296,399.52 

Machinery 

maintenance 

Used in humanitarian 

demining 
2021 US$ 180,000.00 

Supporting Vehicles 
1 Truck, 1 Bus & 1 

Ambulance 
2022-2023 US$ 430,588.24 

  SUB TOTAL US$1,429,543.09  

Risk education 

Annual educative campaigns 

in 4 areas, making 

informative material. 

2021-2026 US$ 200,000.00 

  
TOTAL 

GENERAL 
US$1,629,543.09 

 

11. Amount of time requested and reasoning behind the amount of time requested: 

 Amount of time requested: 

1 year, counting from June 1, 2021 and until June 1, 2022. 

 Reasoning behind the amount of time requested: 

• This extension is requested for one year to carry out the technical survey 

(TS) to accurately determine the areas suspected of contamination with 

cluster munitions and, subsequently, with this information, plan in detail 

the cluster munitions cleaning operations. 

• On the other hand, Chile is in a process of restructuring the 

Disarmament System within the Ministry of Defense, since the National 

Demining Commission does not have legal competence to carry out 

activities for the removal of cluster munitions, MOTAPM and UXOs. This 

circumstance has impeded the execution of the Technical Survey. So the 

first priority is to create an organization at the Defense level to 

coordinate 

• This extension is requested in response to the decision of Chile, as a 

Sovereign State, to first clean the land contaminated with antipersonnel 

mines, to comply with the obligations of the Convention on the 

Prohibition of Employment, Storage, Production and Transfer of 

Antipersonnel and Destruction Mines (APLC), whose term expired for 

Chile on March 1, 2020 and the CNAD must close the administrative 

cycle during that year. 

• Chile is currently affected by the COVID-19 Pandemic, which has caused 

significant damage to the national economy and resources have been 

prioritized for other areas. During the year, the resources required to 

carry out the work in accordance with IMAS standards will be managed. 

• Based on the results of the technical survey, detailed planning would 

begin for the cleaning of the 4 areas contaminated by suspicion. 
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12. Detailed work plan covering the amount of time requested, with measurable 

benchmarks: 

 If necessary, what survey activities will take place to determine actual 

location, size, and other characteristics of suspected areas: 

Technical surveys (TS) will be carried out to reduce the possible 

contaminated areas. 

• TS are an important means of identifying, confirming, and improving the 

definitions of the boundaries of hazardous areas and the nature and 

distribution of their contents. Well-planned and justified TS 

methodologies help to ensure that any additional interventions are 

necessary and efficient and can enable the safe release of land without 

the need for additional technical interventions. TSs can be carried out as 

a stand-alone activity or can be integrated with clearance operations. 

• The purpose of the TS is to provide evidence for analysis to support the 

decision-making process on land release. It is an intrusive process, using 

inspection and clearance techniques, generally in a suspected or 

confirmed hazardous area, although it can also be used as a method for 

initial area investigation in some circumstances. Although TS can be a 

separate activity, it is often integrated with search and can be done 

before, during and after clearance activities, depending on local 

circumstances and information needs of decision makers. 

• Any clearance methodology should be planned in a way that provides a 

very high level of confidence that if hazardous elements are present, 

they will be indicated. The performance of the TS media against different 

types of hazard should be monitored, through the collection and analysis 

of appropriate performance data, to develop evidence-based 

assessments of confidence levels for target indication. 

• TS does not occur in isolation. They must be planned, implemented and 

adjusted in light of the information obtained by non-technical means, 

including the NTS, and as a result of new information discovered during 

the TS. It must be appropriate to the specific circumstances and 

conditions associated with the operating site and will often be closely 

integrated with the full authorization. TSs are the primary method of 

accurately and confidently defining the extent of clearance areas, and 

can be used to support decisions about when and where it is appropriate 

to stop clearance operations. 

• Whenever possible, targeted TS is preferable to systematic survey. 

• Circumstances in which so little is known about the potential threat that 

it is impossible to develop a specific approach should generally be 

subject to additional non-technical effort. When implementing a 

systematic TS, it should be planned in such a way as to provide the 

desired level of confidence that if hazardous elements are present, at 

least evidence of their presence will be found and indicated. 

• Physical evidence of the presence of explosive ordnance (EO) is the 

primary source of "hard" data for analysis of the nature and distribution 

of hazardous elements and their relationship to the surrounding 

environment. As such, it is of great value within the land liberation 

process and should be treated with the utmost care and attention. There 

is only one opportunity to record such data; It should not be wasted. 

Accurate and consistent data collection, recording and reporting is a 
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basic requirement of any land release process. The standards for such 

data collection must be defined by the NMAA. 

 Creation of a Defense Disarmament Commission (CDD), as an advisory body 

to the Ministry of National Defense and inter-ministerial coordinator, in 

actions to comply with: 1) the Convention on Cluster Munitions (CCM); 2) 

Convention on Certain Conventional Weapons (CCW) and its Protocols II as 

amended and V .; and the monitoring of the Convention on Antipersonnel 

Mines (APLC). 

 The Commission will be chaired by the Minister of National Defense and 

integrated by the Under Secretary of Defense in political coordination 

regarding Disarmament, the Under Secretary for the Armed Forces in 

budget coordination and control, and matters related to Victim Assistance, 

by the Chief of the Joint Chiefs of Staff, in joint military coordination and 

direct supervisor of the financial aspects assigned to Disarmament. 

 The Commission will have a Disarmament Work Unit (UTD). The functions of 

the UTD, among others, will be the following: 

 Plan, coordinate and direct the various executive activities of a military 

technical nature for Disarmament. 

 Process through the Secretariat of the Disarmament Commission, those 

documents that involve matters of a political nature, as well as those 

that require coordination needs to be executed within the inter-

ministerial and / or international framework. 

 Propose the Annual Plan for Disarmament of the Ministry of National 

Defense, with regard to regulatory, programmatic matters and the 

guidelines intended to comply with the Disarmament Conventions. It will 

consider that the political, interministerial and / or international nature 

inputs will be the responsibility of the Defense Undersecretariat. 

 Establish coordination relations between the Institutions of the Armed 

Forces and the national organizations that have competence in the 

preparation and execution of programs related to disarmament. 

 Propose - in coordination with the Defense Undersecretariat - the budget 

of the Defense Disarmament Commission and its processing to the 

Undersecretariat of Armed Forces with the corresponding cash flows to 

be sent to the Ministry of Finance. 

 Reorganization of the available means to face the cleaning of cluster 

munitions. 

 How much area is planned to be released each year of the extension period? 

(state milestones): 

It will depend on the conclusions of the technical survey for the reduction of 

possible contaminated areas. 

 Land release methods and standards to be applied: 

International Mine Action Standards (IMAS). 

As indicated in Article 4, paragraph 3, of the Convention on Cluster 

Munitions, the States Parties shall take into account for the development of 

activities the cleaning and destruction of cluster munition remnants, 

international standards, including international standards. on Mine Action 

(IMAS, International Mine Action Standards). 

In this sense, Chile has considered, among others, the following IMAS: 
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 IMAS 07.10 Guidelines and requirements for the management of land 

release and residual contamination operations. 

 IMAS 07.11 Land release. 

 IMAS 08.10 Non-Technical Survey (NTS). 

 IMAS 08.20 Technical Survey (TS). 

 IMAS 09.10_Ed2-Am6 Clearance requirements. 

 IMAS 09.11 Battle Area Clearance (BAC). 

 IMAS 09.20 The inspection of cleared land: guidelines for the use of 

sampling procedures (Second Edition, Amendment 6, June 2013). 

 IMAS 09.30 Explosive Ordnance Disposal Ed 2 Amend 5 October 14. 

 IMAS 10.10 Safety & occupational health – (General requirement). 

 IMAS 10.20 Demining worksite safety. 

 IMAS 10.30 Personal Protective Equipment – (PPE). 

 IMAS 10.40 Medical support to demining operations. 

 Expected sources of funding necessary for implementation of the plan. 

State’s resource mobilization strategy: 

In the first instance, it is planned to obtain the necessary financing for the 

execution of the plan of Chile's own resources, through budget allocation 

from the Ministry of Finance to the Ministry of National Defense. 

In the second instance, it is planned to request international aid. 

 Potential challenges and/or risk factors that may negatively affect the 

realization of the plan: 

Not having the necessary resources, due to other national priorities. 

13. Circumstances that may impede the ability of the State Party to destroy all 

cluster munition remnants located in areas under its jurisdiction or control 

during the proposed extension: 

 Not having the necessary resources, due to other national priorities. 

14. Any other information relevant to the request for the proposed extension: 

 Chile is willing to comply with this international commitment, using national 

means and resources. 

 On the other hand, the greatest danger at present is the COVID-19 

Pandemic. This situation not only affects Chile, but the entire world. The 

effects of COVID-19 are still unsuspected and could, eventually, compel 

Chile to derive resources from the different National Financial Programs to 

supply urgent needs of a sanitary and / or social nature for the Chilean 

population. 

 In the absence of national resources, it is planned to request international 

aid. 


